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ESTIMATE RUN 11/07/2017

ESTIMATE SUMMARY 07:54:29

CONTID: C21807         ESTIMATE NO: 0001 PROG 2005

PCN: 21807-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 TRAFFIC SIGNAL CONTRO PERCENT TIME:

PROJECT NO: CR100-283                     

REGION 1 TRAFFIC SIGNAL CONTROLLER REPLACEMENT PHASE 2

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,528,345.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,392,395.00 NON-PARTICIPATING 36,300.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,089.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.09

WORK DAYS

WORK DAYS

1.44%

2,492,045.00

36,300.00

36,300.00

35,211.00

$

$

$

$

0.00

36,300.00

36,300.00

0.00

36,300.00

-1,089.00

0.00

35,211.00

0.00

AMOUNT DUE 35,211.00 35,211.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 35,211.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

7.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/18/2017

10/18/2017

10/28/2017

07/20/2017

07/27/2017

08/30/2017

10/18/2017
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PCN: 21807-BID    ESTIMATE RUN 11/07/2017

PROJECT: CR100-283                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

80.00000

0010 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

24.000

EACH

1,010.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

120.000

HOUR

245.00000

0020 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

15.00000

0025 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

50.000

LF  

7.00000

0030 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

150.000

LF  

22.00000

0035 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

445.00000

0040 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

25.00000

0045 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

100.000

LF  

82.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

60.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

60.000

HOUR

80.00000
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PCN: 21807-BID    ESTIMATE RUN 11/07/2017

PROJECT: CR100-283                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

140.00000

0065 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

8,050.00000

0070 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

8,050.00000

0075 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

8,050.00000

0080 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

15.00000

0085 Soil Retention Blanket (Excelsior) (Biodegradable Class
1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

100.000

SY  

6.00000

0090 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

6.00000

0095 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,070.000

LF  

26.00000

0100 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

420.000

LF  

29.00000

0105 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

1,575.00000

0110 Wiring 0.000

1.000

613-10000  
 

36,300.001.000

36,300.00

1.000

L S 

36,300.00000
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PCN: 21807-BID    ESTIMATE RUN 11/07/2017

PROJECT: CR100-283                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

25.000

EACH

4,945.00000

0120 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

162.000

EACH

300.00000

0125 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

19.000

EACH

1,945.00000

0130 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

181.000

EACH

83.00000

0135 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

109.000

EACH

750.00000

0140 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

26.000

EACH

12,500.00000

0145 Telemetry (Master) 0.000

0.000

614-86005  
 

0.000.000

0.00

1.000

L S 

24,100.00000

0150 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

5.000

EACH

1,715.00000

0155 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

109.000

EACH

4,785.00000

0160 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

42.000

EACH

7,810.00000

0165 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

32.000

EACH

395.00000
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PCN: 21807-BID    ESTIMATE RUN 11/07/2017

PROJECT: CR100-283                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

2,760.000

LF  

3.50000

0175 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

24.000

EACH

500.00000

0180 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

23.000

EACH

280.00000

0185 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

38,500.00000

0190 Splice Fiber Optic Cable (1 Strand) 0.000

0.000

614-87501  
 

0.000.000

0.00

510.000

EACH

95.00000

0195 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

74.000

EACH

3,450.00000

0200 Ethernet Aggregation Switch Type I 0.000

0.000

614-87697  
 

0.000.000

0.00

5.000

EACH

7,750.00000

0205 Ethernet Radio (Pair) 0.000

0.000

614-87702  
 

0.000.000

0.00

2.000

EACH

9,795.00000

0210 Ethernet Radio (Single Client) 0.000

0.000

614-87704  
 

0.000.000

0.00

2.000

EACH

5,090.00000

0215 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

105,000.00000

0220 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

20.000

HOUR

20.00000



CONTID: C21807         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21807-BID    ESTIMATE RUN 11/07/2017

PROJECT: CR100-283                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

500.000

HOUR

88.00000

0230 Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

500.000

HOUR

18.00000

0235 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

21.000

DAY 

165.00000

0240 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

105.000

DAY 

890.00000

0245 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

27.00000

0250 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

52.000

EACH

38.00000

0255 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

40.000

EACH

6.00000

0260 Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

10.000

EACH

12.00000

0265 F/A Minor Contract Revisions This work consists of 
minor work authorized and approved by

0.000

0.000

700-70010  
 

0.000.000

0.00

105,000.000

F A 

1.00000

0270 F/A Partnering This work is described in the Standard 
Special Provision "Pa

0.000

0.000

700-70011  
 

0.000.000

0.00

450.000

F A 

1.00000

0275 F/A Fuel Cost Adjustment Standard Special Provision: 
Fuel cost Adjustment to the cont

0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000
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PCN: 21807-BID    ESTIMATE RUN 11/07/2017

PROJECT: CR100-283                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:54:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A F/A Furnish & Install Electrical Service: Charges 
from the p

0.000

0.000

700-70034  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0285 F/A Communication Lines for fiber optic splicing and 
splice closure audits where the

0.000

0.000

700-70230  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0290 F/A Landscaping Used to pay for any items needed to 
replace damaged landscap

0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0295 F/A Erosion Control Used to pay for any other erosion 
control items the TECS wil

0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 36,300.0036,300.002,528,345.00CURRENT AMT0200 $ $ $

$ 36,300.0036,300.00$2,528,345.00$CURRENT AMTPROJECT TOTAL


